

NPIC/Reg Office

Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040011-3

~~CONFIDENTIAL~~

Washington, D. C. 20024

25X1

25X1

Attention

25X1

Subject : Contract
Amendment

25X1

Gentlemen:

Reference is made to the subject contract, as amended, entered into with your firm as of 3 May 1965, for three (3) prototype Light Tables.

By this amendment it is hereby mutually agreed that, in accordance with the Contractor's Letter, dated 29 December 1966, Subject: Request for Overrun Funds as revised by the Contractor's Letter, dated 17 February 1967, Subject: Request for Overrun Funds, Amendment the said contract shall be further amended as follows:

25X1

25X1

25X1

25X1

1. The clause entitled "CONTRACT ESTIMATED COST:" is amended to increase the estimated cost

25X1

25X1

25X1

to cover an overrun in costs. There is no increase in fee.

2. The clause entitled "PERIOD OF PERFORMANCE:" is amended to extend the time limit for completion of all work under the contract to 31 March 1967.

ILLEGIB

~~CONFIDENTIAL~~

Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040011-3

Declass Review by NIMA/DoD

CONFIDENTIAL

[Redacted]

25X1

By reason of the foregoing the amount for this contract is increased

[Redacted]

25X1

25X1

All other terms and conditions of the said contract shall be and remain the same.

Please indicate your acceptance of the foregoing by signing this letter and the enclosed two copies thereof. Retain one copy for your records and return the signed original and remaining one copy to the undersigned at the earliest practicable date.

Very truly yours,

[Redacted]

25X1

ACKNOWLEDGED AND ACCEPTED

THIS DAY OF 1967

[Redacted]

25X1

BY

TITLE

CONFIDENTIAL