




CONFIDENTIAL



25X1

25X1

26 May 1967



25X1



25X1


Subject:



Progress Report

25X1

April 1967 - Project



25X1

Gentlemen:


Enclosed is a copy of [redacted] Progress
Report on Project [redacted] for the period April 1967.

25X1

25X1

Also included is our Financial Report for this
period.

Very truly yours,




25X1

LHB/aw

Enc.

- (1) P. R.
- (2) F. R.



Declass Review by NIMA / DoD

25X1

CONFIDENTIAL

25X1

25 May 1967 25X1

25X1

PROGRESS REPORT

Period Covered: April 1967

25X1

Document No.:

PRESENT STATUS:

25X1

The unit is ready for final inspection. The lamp grid defect (reported last month) has been corrected and the unit is again operating. However, the lamp was not returned 25X1
25X1 until the latter part of April which has delayed final assembly of the instrument beyond the date predicted.

PROJECTED WORK FOR MAY:

25X1

unit will undergo final inspection and be made available for examination by the customer's representative.

FINANCIAL REPORT:


Financial Report for month of April is enclosed.

REW:maj

25X1

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050019-4



Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050019-4