



~~CONFIDENTIAL~~

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050023-9




25X1
25X1

14 February 1967



25X1
25X1



Subject:



Progress Report

January 1967 -



25X1
25X1

Gentlemen:

Enclosed is a copy of



Progress Report

on Project




for the period January 1967.

25X1
25X1

Also included is our Financial Report for this period.


Very truly yours,



25X1

LHB/aw

Encl: (1) P. R.
(2) F. R.



Declass Review by NIMA / DoD

25X1

~~CONFIDENTIAL~~

25X1

Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050023-9

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

25X1

25X1

Progress Report

REW/maj

PERIOD COVERED: January 1967

25X1

DOCUMENT NO.:

A. PRESENT STATUS:

25X1

Unit was inspected and delivered to the customer's representative in January, 1967.

25X1

Only a limited amount of work has been performed pending the receipt of authorization to exceed the target cost. However, diffusors have been installed on the high intensity light sources and provision for the addition of color correction filters in the optical paths. A blue filter has been selected as a result of a series of tests using the Zoom 70 with highest magnification. Image brightness with diffusors and color filters in place is more than adequate.

25X1

B. PROBLEM AREAS:

25X1

Lamp failure - The cold cathode lamp used in the unit has malfunctioned. The unit will be removed and checked separately, but it is feared that there has been a mechanical failure in one of the tube grids, in which case, the unit will have to be returned to the sub-contractor for repair. We have no idea yet of how long this will take.

C. PROJECTED WORK FOR FEBRUARY:

25X1

No major effort will be expended on the pending receipt of permission to overrun target cost. However, to prevent a further delivery delay, a small amount of effort will be expended to remove the defective lamp grid, test it to determine nature of malfunction and return it to the manufacturer for repair if necessary.

D. FINANCIAL REPORT Approved For Release 2002/08/20 : CIA-RDP78B04747A003000050023-9

Financial report for December is enclosed.

25X1