

25X1

25X1

25X1

CONFIDENTIAL

R E G I S T E R E D

23 July 1965

25X1

25X1

Subject: Contract [redacted]
Request for Revision on Contract

Gentlemen,

In the course of design work on subject contract, agreements have been reached between [redacted] personnel and the customer's technical representative. These agreements have been documented in Section III of Progress Report Document [redacted] dated 14 July 1965. Since these agreements affect the technical documents which are called out in the scope of work of the subject contract, it is requested that the contract be revised to include these agreements. Therefore, [redacted] encloses Addendum I to "Final Report Advanced Tilt-Top Light Table, Advanced Film-Viewing Light Tables Projects [redacted]" dated July 1965. This Addendum I should be added to the contract as modifying the requirements called out in the scope of work in the contract. The items contained therein have been agreed to on a technical basis during the normal coordination. It is proposed that Addendum I be added to the contract with no change in estimated cost or fee.

25X1

25X1

25X1

25X1

25X1

If there are any questions in relation to this requested contract revision, please contact [redacted]

25X1

Very truly yours,

25X1

RJL/de
Att: (1)

Declass Review by NIMA / DoD

CONFIDENTIAL

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

25X1