

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP70B04747A00030000000010-2

CONTRACT INSPECTION REPORT			CONTRACT NO. [REDACTED] 25X1A		
TO: ENGINEERING SECTION/CB/PD/OL			DATE 10 August 1965 INSPECTION REPORT NO. (If final, so state) 7 (FINAL) ESTIMATED COMPLETION DATE 30 June 1965		
NAME OF CONTRACTOR [REDACTED]					
TYPE OF COMMODITY OR SERVICE Rental of [REDACTED] Printer-Processor					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED - 100% PER CENT OF FUNDS EXPENDED - NA					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.) HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input checked="" type="checkbox"/> WITHHOLD PAYMENT PENDING Declass Review by NIMA / DoD <input checked="" type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS incl. expendables	<input checked="" type="checkbox"/>		SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>
DATE OF LAST CONTACT WITH CONTRACTOR 4 August 1965					
SIGNATURE [REDACTED]			DIVISION P & D S		
INSPECTOR [REDACTED]			[REDACTED]		

Approved For Release 2002/01/02 : CIA-RDP

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A003000060010-2

NARRATIVE REPORT

☐ INTERIM

☒ FINAL

1. This FY-65 rental contract ended on 30 June 1965. A new contract, [REDACTED] is in effect for FY-66 for a present maximum of [REDACTED]

2. Installation of the [REDACTED] Printer-Processor was not completed until 9 April 1965. Our operator was not available for full-time operation of the device. A large proportion of the operators time on this device was used in familiarization with the device and customary "de-bugging" which occurs with new equipment. As a result very little evaluation of this device was done in FY-65.

3. The Contractor was above average in both his performance and in quick response to our requests for assistance. We expect to have additional contracts with the [REDACTED] in the future.

Approved For Release 2002/01/02 : CIA-RDP78B04747A003000060010-2

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A003000060010-2

CONTRACT INSPECTION REPORT			CONTRACT NO.	TASK NO.	
TO: ENGINEERING SECTION/CB/PD/OL			DATE 3 JUNE 1965 INSPECTION REPORT NO. (If final, so state) 6 ESTIMATED COMPLETION DATE 30 June 1965		
NAME OF CONTRACTOR <div style="background-color: black; width: 100%; height: 20px;"></div>					
TYPE OF COMMODITY OR SERVICE Rental of <div style="background-color: black; width: 100px; height: 1.2em; display: inline-block;"></div> Printer/Processor					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED - n/a					
PER CENT OF FUNDS EXPENDED - n/a					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 24 May 1965					
SIGNATURE OF INSPECTOR <div style="background-color: black; width: 100%; height: 40px;"></div>			DIVISION F&D3		
INSPECTOR <div style="background-color: black; width: 100%; height: 40px;"></div>			SIGNATURE OF APPROVER		

Approved For Release 2002/01/02 : CIA-RDP78B04747A003000060010-2

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A003000060010-2

NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. The following is a recapitulation of the receipt of supplies from the [REDACTED]

Date rec'd by userItem rec'dRemarks

13 April 1965

- 3-gal each of cyan, yellow and magenta dyes.
- 1-gal each of magenta and cyan activators.
- 16-cc yellow activator
- 10 - 100 sheet boxes of print material.
- 5 - 100 sheet boxes of laminating material.

Initial shipment

23 April 1965

- 1 - 100 sheet box of print material. Replacement for defective print material.

- 1 - Auxiliary blower.

Additional equipment

10 May 1965

- 1 - Carriage sled motor.

Replacement for defective motor.

18 May 1965

- 3-gal each of cyan, yellow and magenta dyes
- 1-gal each of magenta and cyan activators.
- 116-cc yellow activator
- 2-gal of black dye.

25X1A

2. While at [REDACTED] on 24 May 1965, [REDACTED] Manager [REDACTED]

Dept., demonstrated some changes on their Printer/Processor.

a. The negative carrier has been changed to accept a modified version of the carrier used in the [REDACTED] enlarger. The new carrier permits rotation of the color negative for proper alignment. Our machine will be modified to use the new carrier.

25X1A

b. The fixed plating anodes have been replaced by floating anodes. The latter eliminates the need for the mechanical elevating arrangement which placed the plastic dye tanks under a high stress. Our machine will be modified to use these floating anodes.

c. A device has been made to permit the insertion of a diffusing material in the light path between the lamp and the negative. This will be useful in reducing the effect of scratches on the negative. If feasible, the device will be placed on our machine.

d. The lamp house has been modified to accept pre-focused lamps. This will reduce the time needed to align lamps after replacement. A lamp house blower will be added to increase lamp life by improving the cooling. Our machine will be modified to accept these lamps and the blower.

e. A total of five Color Analyzers are being built at [REDACTED]. These devices will greatly simplify the problems of color balance and print density. We are to receive one of the first Analyzers sometime in July.

Approved For Release 2002/01/02 : CIA-RDP78B04747A003000060010-2

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

f. The operator of our Printer/Processor has experienced difficulty obtaining proper color balance because of the extremely short exposures (0.5 - 1.0 seconds) necessary to print thin negatives. [REDACTED] will investigate the possibility of using the Color Analyzer to compensate for thin negatives.

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A00300060010-2

CONTRACT INSPECTION REPORT			CONTRACT NO. [REDACTED]		TASK NO.		
TO: ENGINEERING SECTION/CB/PD/OL			DATE 16 April 1965				
			INSPECTION REPORT NO. (If final, so state) 5				
			ESTIMATED COMPLETION DATE 30 June 1965				
NAME OF CONTRACTOR [REDACTED]							
TYPE OF COMMODITY OR SERVICE Rental of [REDACTED] Printer Processor							
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.				
PER CENT OF WORK COMPLETED - N/A							
PER CENT OF FUNDS EXPENDED - N/A							
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)							
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)							
INCENTIVES							
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.				
OVERALL PERFORMANCE OF CONTRACTOR							
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY							
2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE							
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.							
RECOMMENDED ACTION							
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE							
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)							
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:							
ITEM		REC'D	DOES NOT APPLY	ITEM		REC'D	DOES NOT APPLY
PROTOTYPES				MANUALS			
DRAWINGS AND SPECIFICATIONS				FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING			
				OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR 9 April 1965							
SIGNATURE OF INSPECTOR [REDACTED]				DIVISION P&DS			
INSP				SIGNATURE OF APPROVER			

/01/02 : CIA-RDP78B04747A00300060010-2

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A003000060010-2

NARRATIVE REPORT

☒ INTERIM☐ FINAL

25X1A

The installation of the [REDACTED] Printer-Processor was completed on 9 April 1965. The Printer-Processor functions satisfactorily but some difficulty has been experienced with the condensation of moisture on the print platen. This condensation is beyond the control of the Contractor but will delay evaluation of the Printer-Processor until the air conditioning personnel can make the necessary changes in the air conditioning.

Approved For Release 2002/01/02 : CIA-RDP78B04747A003000060010-2

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B0474A00300060010-2

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

15 March 1965

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

30 June 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Printer-Processor

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

15%

PER CENT OF FUNDS EXPENDED -

unknown

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☒ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

18, 19 February 1965

SIGNATURE OF INSPECTOR

DIVISION

INSPE

SIGNATURE

002/01/02 : CIA-RDP78B0474

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A003000060010-2
NARRATIVE REPORT

☒ INTERIM☐ FINAL

The equipment called for on this contract has been delivered to the NPIC. It is waiting installation of a deionized water supply and other building facilities before the equipment can be operational.

It is expected that these facilities will be installed for operational use by April 1965.

Approved For Release 2002/01/02 : CIA-RDP78B04747A003000060010-2

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

SECRET
(When Filled In)

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A003000060010-2
CONTRACT INSPECTION REPORT

TO:

ENGINEERING SECTION/CB/PD/OL

CONTRACT NO.

TASK NO.

DATE

Dec 64

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

30 Jun 65

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Printer Processor

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

PER CENT OF WORK COMPLETED

12%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

None required

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☒ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED over --

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

14 and 15 Oct 64


SIGNATURE OF INSPECTOR

DIVISION

P&DS

The Color Printer-Processor is ready for shipment. Before shipment a decision must be made regarding the location of installation and the selection of a qualified technician to operate the unit and perform preplanned tests and experiments for the purpose of determining what use will be made of this concept in the future.

25X1A

 is now awaiting shipping instructions.

CONFIDENTIAL

4056

9 December 1964

MEMORANDUM FOR THE RECORD

SUBJECT: Meeting on the Installation of the [REDACTED] Printer Processor, 8 December 1964.

Attendees [REDACTED]

1. The above named persons agreed at the meeting that the [REDACTED] Printer Processor would be installed in Room 2S 245 as soon as it could be shipped to [REDACTED]. This room meets only part of the requirements for installation of the processor; however [REDACTED] assured us that deficiencies noted in the room would be taken care of immediately.


2. The room has outside access, cold water and a floor drain available. Its size is more than adequate to accommodate the equipment.

3. The following requirements will be taken care of by the Logistics Branch, SS prior to the arrival of the printer processor which will be delivered in approximately 10 days.

- a. Hot water at approximately 160°.
- b. Oil-free compressed air at 100 pounds per square inch.
- c. Special power outlet fused for 40 amps at 208 volts.
- d. Locks on internal doors, and
- e. Safe lights as specified in the Engineering Installation Sheet given to [REDACTED] at this meeting.

4. The Plans and Development Staff will determine from the manufacturer the BTU output of the equipment to assure that the air conditioning capacity is adequate for the room, and the allowable

CONFIDENTIAL



CONFIDENTIAL

25X1A
25X1A

SUBJECT: Meeting on the Installation of the [REDACTED] Printer
Processor, 8 December 1964.

variations in temperature and compressed air from the specified amounts.

25X1A

[REDACTED]

Chief, Development Branch, P&DS

CONFIDENTIAL

SECRET

(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A003000060010-2
CONTRACT INSPECTION REPORT

WORK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 Nov 64

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

30 Jun 65

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Printer Processor

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED

10%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

None required.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.)



YES



NO

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☒ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

14 and 15 Oct 64

DIVISION

P&DS

4056

Trip Report [REDACTED] 15 & 16 October 1964 [REDACTED]

25X1A

25X1A

25X1A

5. Contract [REDACTED] Color Printer-Processor

25X1A

25X1A

25X1A

The color printer processor is almost ready for shipment and by the time I establish where this color printer-processor will be installed and who will perform the test work [REDACTED] will be ready to ship. I asked what [REDACTED] had done about color analysis of original transparencies. They replied that they expect to receive a color analyzer from the [REDACTED]

by January 1965. They feel that this item can be installed in the color printer-processor. The writer asked if they had given any thought to coating the zinc-oxide material with a conducting thin plastic layer to fill in the holes in the zinc-oxide surface. They replied they had been giving some thought to it since I previously mentioned it and they thought there was a fairly good possibility that it could be done and would very likely achieve an increase in print resolution.

SECRET
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A003000060010-2
CONTRACT INSPECTION REPORT

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 Oct 64

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

30 June 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Printer-Processor

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED

0%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.)

☐ YES

☒ NO

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☒ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

No contact since award. Contract dated 4 Sept. 1964.

DIVISION

P&DS