

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A003100010031-3 CONTRACT INSPECTION REPORT		CONTRACT NO. BB 425	TASK NO. 4		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 27 May 1964 INSPECTION REPORT NO. (If final, so state) 7 ESTIMATED COMPLETION DATE ----			
NAME OF CONTRACTOR Ite Corporation, Mass.					
TYPE OF COMMODITY OR SERVICE Image Enhancement Viewer					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED 95%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 14 May 1964					
SIGNATURE OF INSPECTOR <div style="background-color: black; width: 150px; height: 20px; margin: 5px auto;"></div> <div style="text-align: right; margin-top: 10px;">25X1A</div>			DIVISION <div style="text-align: center; margin-top: 10px;">P&DS</div> <div style="text-align: right; margin-top: 10px;">25X1A</div>		
INSPECTOR'S EXTENSION 3308			SIGNATURE OF APPROVER <div style="background-color: black; width: 150px; height: 20px; margin: 5px auto;"></div>		

Instrument has been received, however, problems exist in obtaining required distance between object lens holder and film plane. Further study by P&DS is required to determine whether or not the adjustment is possible. Final report has not been received. As of 14 May 1964, the report was being edited and graphic illustrations prepared.