

**SECRET**  
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A003100010035-9 <b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. <b>BB 425</b>	TASK NO. <b>4</b>		
TO:  ENGINEERING SECTION/CB/PD/OL		DATE <b>16 January 1964</b> INSPECTION REPORT NO. (If final, so state) <b>3</b> ESTIMATED COMPLETION DATE <b>30 January 1964</b>			
NAME OF CONTRACTOR  <b>Itek Corporation, Lexington, Massachusetts</b>					
TYPE OF COMMODITY OR SERVICE  <b>Image Enhancement Viewer</b>					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input type="checkbox"/> YES <input type="checkbox"/> NO			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO    (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO    (If yes, indicate items, quantity, and cost on reverse side.)					
<b>OVERALL PERFORMANCE OF CONTRACTOR</b>					
1. <input type="checkbox"/> OUTSTANDING      3. <input type="checkbox"/> EXCELLENT      5. <input type="checkbox"/> ACCEPTABLE      7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR      4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY      6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
<b>RECOMMENDED ACTION</b>					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
DATE OF LAST CONTACT WITH CONTRACTOR <b>13 January 1964</b>			OTHER GOVERNMENT PROPERTY		
SIGNATURE OF INSPECTOR  <div style="background-color: black; width: 150px; height: 30px; margin: 5px 0;"></div> <div style="float: right;">STATINTL</div>			DIVISION  <div style="text-align: center;">P&amp;DS      STATINTL</div>		
INSP  3308			SIGNATURE OF APPROVER  <div style="background-color: black; width: 150px; height: 30px; margin: 5px 0;"></div>		

STATOTHR

This visit was made to ascertain the status of the spatial filtering viewer and to discuss with [REDACTED] the progress on the experimental and theoretical program dealing with photographic edges. The viewer is completely assembled and operational, with the two new spatial filters installed. The viewer was operated in all possible modes and performed satisfactorily. Some photographs are attached.

The delivery of this instrument was discussed. It is understood that after 30 January 1964, the equipment is to be shipped at our request. Boxes are or will be ready for crating the equipment. Returning the equipment used on previous contracts was also discussed.

The operating and maintenance manual has been completed, and is presently being published. They estimate it will be ready by about the first week in February, considering the known progress of such things through the publication group at Itk. If completed on time, they will be sent with the instrument; mailed separately otherwise.

STATOTHR

The experimental program is continuing. Progress to date has been good, and most of the spatial filtering experimentation has been completed. The side study by [REDACTED] has been finished, the results still being evaluated. It was decided that the final report on this work would be held off so that as much experimentation as possible could be effected. The report, while in written form, is to be in Omalid copy; nothing fancier. It is expected that this will be completed about two weeks after the instrument has been sent.