

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A003100010036-8

TO:

ENGINEERING SECTION/CB/PD/OL

BB 425

4

DATE

26 November 1963

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

31 January 1964

NAME OF CONTRACTOR

Itek Corporation, Lexington, Mass.

TYPE OF COMMODITY OR SERVICE

Image Enhancement Viewer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS



YES



NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME



YES



NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY



YES



NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☒ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

22 November 1963

SIGNATURE OF INSPECTOR

STATINTL

DIVISION

P&DS

SIGNATURE OF APPROVER

2610

The meeting with personnel of Itek resulted in the following appraisals:

1. The instrument is now fabricated to the extent that image enhancement studies can begin. Minor problems such as the replacement of a fuse holder by a light button and realignment of the optics can be done with little expenditure of time and effort,

2. In addition to the image enhancement studies, Mr. Gerald Brock's photography will be incorporated in the evaluation program,

3. An extension of one month had been approved. This task is listed as Project No. 9043-282 by Itek. Pursuant to a letter from [REDACTED] dated 3 July 1963, the contract completion date is now either 31 Jan 1964 or 1 Feb 1964,

4. Contractor is on schedule, progress is entirely satisfactory, no difficulties are anticipated.

STATINTL