

3 December 1963

file
WOM
6 Dec 63
MEMORANDUM FOR: Chief, Development Branch


SUBJECT: Trip Report to Itek Corporation, Lexington, Massachusetts

25X1A
25X1A
25X1A
1. A trip was made to the Lexington Plant of the Itek Corporation by [REDACTED] on 21 and 22 November 1963. This was [REDACTED]'s first orientation trip with Itek and the Image Enhancement Viewer. [REDACTED] gave [REDACTED] a tour of the plant and introduced him to personnel with whom he would come in contact. This was accomplished on 21 November 1963. 25X1A


2. On 22 November 1963, [REDACTED] determined what pieces of equipment would be classified as accessory equipment - to be shipped with the viewer - and what pieces would be classified as surplus - to be shipped at a later date. In addition, [REDACTED] program was outlined and it was determined that certain aspects of [REDACTED] low altitude photography would provide valuable information to the overall program. 25X1A STATOTHR

25X1A
STATOTHR
3. The Image Enhancement Viewer was completed as far as fabrication was concerned and a few minor items remained before the evaluation program could commence. Since [REDACTED] is responsible for the Phase II program, it was decided that it would be necessary for him to set up the instrument when it is delivered. A biographical background information request was made and [REDACTED] agreed that [REDACTED] would be the logical person to set up and explain any idiosyncracies of this particular instrument. 25X1A


25X1A
4. Progress on the Image Enhancement Viewer is satisfactory and no difficulties are anticipated. During a conversation with [REDACTED] Assistant to [REDACTED] it was learned that a contract extension had been authorized by Logistics from a letter of 3 July 1963 requesting an extension of time by [REDACTED]. Expected delivery now is 31 January 1964 or 1 February 1964, instead of the previous 1 January 1964 date. 25X1A 25X1A 25X1A



25X1A



25X1A



25X1A