Approved For Release 2000/05/10: CIA-RDP78B04747A003100010052-600 Huh File

27 September 1963

MEMORANDUM FOR: Assistant for Plans and Development

SUBJECT

: Trip Report on Itek Spatial Filtering Contract

25X1A

STATOTHR

STATOTHR

On 17 September 1963. held a meeting with and his lab assistant to determine the status of the Spatial Filtering Contract. Fabrication of the instrument is due by 15 October although it may take until 1 November before all components are thoroughly checked. Progress on this portion of contract is satisfactory.

- 2. Testing of lens and photography by Itek was authorized to further information concerning capability of this instrument considering other types of systems that may be of use in photointerpretation processes. This portion of the program will be inaugurated after fabrication and instrument testing is completed.
- 3. It is not definitely established at this time whether Itek will be able to complete the initial study that was conducting. 25X1A will submit a program schedule to complete the instrument evaluation for use by Itek personnel. 25X1A

25X1A

4. It is recommended that travel to Itek on or about 1 November 1963 to determine progress on the final phase of the contract and to gather information for recommending whether or not the final phase of the spatial filtering concept be done by Itek or by NPIC personnel.

25X1A

declassification