

~~CONFIDENTIAL~~

File

25X1A

25X1A

8 December 1964

MEMORANDUM FOR: Assistant for Plans and Development

SUBJECT : Status of [REDACTED] Contract [REDACTED]

25X1A

1. Task Order Number 1 is in the final stages of close out. The attached memorandum from the Office of Logistics releases funds to terminate this portion of the contract as of 14 October 1964.

2. Task Order Number 2 is in the process of settlement but may require three to four months before this is accomplished.

25X1A 3. Task Order Number 3 has been closed out as of 6 September 1962 when funds were released to [REDACTED]

25X1A 4. Task Order Number 4, 5, 6, and 7 have not been processed for contract termination. To determine the exact status of these task orders [REDACTED] was asked to search her files for final inspection reports and contract settlement statements. None were present for either category. I have completed final inspection reports on 1 December 1964 for task orders 4, 5, 6, and 7 to aid logistics in completing contract negotiations. No final report was submitted for Task Order Number 1 so that too was completed on this date.

25X1A

5. According to [REDACTED] OL/PD/CB/CSS, additional memoranda for completed task order negotiations will be forwarded to NPIC. These memoranda will show the amounts approved and paid for the corresponding task order and will denote the termination of that portion of contract [REDACTED]

25X1A 6. At this time, no definite date can be given for the settlement of the entire contract.

25X1A

Development Branch, P&DS

Attachment

Declass Review by NIMA/DOD

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

~~CONFIDENTIAL~~