

**CONFIDENTIAL**

Sanitized Copy Approved for Release 2011/04/14 : CIA-RDP78B04747A003100030072-6

25X1

*active*

29 June 1960

MEMORANDUM FOR THE RECORD

SUBJECT: Visit [redacted]

21 June 1960

25X1

Two problems seem to have arisen with [redacted]

25X1

1. On 13 June, [redacted] received a bill from the [redacted] for the rear projection viewer prototype constructed for [redacted], which includes G&A, 27%, and a fee of 10%. We, as best I can remember, had only about [redacted] for small equipment purchases and we had agreed that anything that was of large equipment nature would either be GFE or would be paid for separately. Now we have to make up our minds whether to give it to [redacted] and let them pay it or pay [redacted] directly.

*Had \$200 shipped RR exp*

25X1

25X1

25X1

25X1

25X1

25X1

2. [redacted] alerted me to the fact that because of the six week delay in obtaining clearances and getting his Washington office in condition, he anticipates about a [redacted] overrun, itemized as follows:

25X1

25X1

[Large redacted box]

[redacted] as a need for a girl to assist in the [redacted] while he or one of his people is working there. I looked into the possibility of using an Agency employee's dependent on summer work. It might be profitable.

25X1

25X1

*Cy* [redacted box]

[redacted box]

25X1

25X1

Chief, TISD

**CONFIDENTIAL**

Sanitized Copy Approved for Release 2011/04/14 : CIA-RDP78B04747A003100030072-6