

6 November 1962

MEMORANDUM FOR: Contracting Officer

ATTENTION :

[REDACTED]

THROUGH :

Chief, Technical Plans and Development Staff

SUBJECT :

Complete Stand-Down on Referenced Contract Until
30 November 1962

REFERENCE :

Task Order No. 5, Contract [REDACTED] Gamma T 2. IT
Printer Design Study, [REDACTED]

1. Evaluation of the Printer Design Study has been delayed by this contract monitor pending results from a phase of the collection system. Completion of this initial collection will definitely influence the direction of the evaluation.

2. The contractor should be notified immediately and officially to stand-down on all phases of the contract pending the evaluation.

3. This is not to be misconstrued to mean that the contract is to be terminated but that it could be reoriented.

Declass Review by
NIMA/DOD

TPDS 117-62
3 October 1962

MEMORANDUM FOR: Contracting Officer

THROUGH: Chief, Technical Plans & Development Staff

THROUGH: Chief, Administrative Staff, NPIC

ATTENTION:

SUBJECT:

Change of Specification to [redacted]
[redacted] entitled "Sets of Special Resolution Test
Films"

1. As a result of a telephone call from [redacted] and investigation of proposal from [redacted] for above subject test films, the tolerance for the low contrast target should be changed. It now reads "low contrast target with density difference between light and dark areas is equal to $0.20 \pm .02$ " and should be changed to read "low contrast target with density difference between light and dark areas is equal to $0.20 \pm .05$."

2. This change is to be made to comply with standard criteria as specified in 5.1.1.7.3 of MIL-STD-150A, 12 May 1959.

3. Adhering to the $\pm .02$ tolerance is beyond the state of the art and would entail higher production cost and the higher tolerance is not required.

4. The change to MIL-STD specification will not cause a change in cost. The contract should be consummated at its present contracted price.

[redacted]
Technical Development Branch

NPIC/TP&DS: [redacted]