

☐ SECRET☒ CONFIDENTIAL 998125☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04770A000100110043-3
CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

17 November 1967

INSPECTION REPORT NO. (If final, so state)

19

ESTIMATED COMPLETION DATE

1 January 1967

NAME OF CONTRACTOR

Declass Review by NGA.

AP-3 Analytical Stereo Plotter

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 954

PER CENT OF FUNDS EXPENDED - NA

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ AWARD
FEE☐ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

15 November 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS

SIGNATURE OF APPROVER

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110043-3

NARRATIVE REPORT

☒ INTERIM☐ FINAL

X1 [] have had meetings on the auxiliary anamorphic eyepieces. Indications are that [] is interested in fabricating the anamorphs. Design information and drawings have been exchanged by the two companies and [] is presently working up a bid for this subcontract. [] expects to have this cost information before the end of November. 25X 25X 25X

As mentioned in earlier monthly reports, there will not be any further progress on this instrument until the anamorphic eyepieces are fabricated. This is the only remaining item left to be delivered on this contract.

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110043-3

☐ CONFIDENTIAL☐ SECRET