

☐ SECRET☒ CONFIDENTIAL 998125☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04770A000100110044-2
CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

12 October 1967

INSPECTION REPORT NO. (If final, so state)

13

ESTIMATED COMPLETION DATE

1 January 1968

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

AP-3 Analytical Stereo Plotter

Declass Review by NGA.

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 95%

PER CENT OF FUNDS EXPENDED - NA

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☐ YES☒ NO

IF YES, CHECK TYPE

☐ COST☐ AWARD FEE☐ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

10 October 1967

SIGNATURE OF INSPECTOR

DIVISION

TBS

SIGNATURE OF APPROVER

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110044-2

NARRATIVE REPORT

☒ INTERIM☐ FINAL

X1 The Technical Monitor met with []
on 10 October 1967; [] has had several meetings with []
on the auxiliary anamorphic eyepieces. [] has refused to
reduce their original quote of [] for the eyepieces. [] has
asked for and received a cost breakdown from [] but feel that the
price is exorbitantly high. [] has been exploring the possibility
of having other organizations produce the eyepieces. Several com-
panies have expressed interest in producing the product but only
from [] or customer plans.

X1 [] will have meetings on the anamorphs some time next
week.

X1 Note the new estimated completion date on the reverse side of
this sheet. There will not be any further progress on this project
until [] is able to locate a satisfactory producer for the auxiliary
anamorphic eyepieces.

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110044-2

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET