

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.	
TO:  CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			[REDACTED]		25X1	
					12 June 1967	
					INSPECTION REPORT NO. (If final, so state)	
NAME OF CONTRACTOR			ESTIMATED COMPLETION DATE		15	
[REDACTED]			1 October 1967		25X1	
AP-3 Analytical Plotter						
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 95%						
PER CENT OF FUNDS EXPENDED - NA						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)						
INCENTIVES						
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			PP			
OVERALL PERFORMANCE OF CONTRACTOR						
1. <input type="checkbox"/> OUTSTANDING		4. <input type="checkbox"/> ABOVE AVERAGE		7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT		5. <input checked="" type="checkbox"/> AVERAGE				
3. <input type="checkbox"/> VERY GOOD		6. <input type="checkbox"/> MINIMUM ACCEPTABLE				
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.						
RECOMMENDED ACTION						
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE			<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY	
PROTOTYPES			MANUALS			
DRAWINGS AND SPECIFICATIONS			FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING			
			OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR 9 June 1967						
SIGNATURE OF INSPECTOR			DIVISION			
[REDACTED]			TDS			
			SIGNATURE OF APPROVER			
			[REDACTED]			

NARRATIVE REPORT

☐ INTERIM

☐ FINAL

During May 1967, the new plotting group using the ball screws was installed in the AP-3 system. Some problems still exist. [ ] is attempting to solve these through the computer program.

25X1

[ ] in a telephone conversation on 9 June 1967 passed on the information that he was awaiting a quote from [ ] to do the anamorphic eyepieces. He claims that [ ] has asked for additional type to submit the quote. It will take approximately 90 days to produce the anamorphic eyepieces. Note the new estimated completion date.

25X1

25X1

25X1

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET