

☐ SECRET☒ CONFIDENTIAL

998125

☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B02770A000100110048-8
CONTRACT INSPECTION REPORT

25X

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

31 January 1967

INSPECTION REPORT NO. (If final, so state)

14

ESTIMATED COMPLETION DATE

1 April 1967

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

P-3 Analytical Stereo Plotter

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOPER CENT OF WORK COMPLETED - 97%
PER CENT OF FUNDS EXPENDED - N.A.THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO
IF YES, CHECK TYPE☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- | | | |
|---|--|--|
| 1. <input type="checkbox"/> OUTSTANDING | 4. <input type="checkbox"/> ABOVE AVERAGE | 7. <input type="checkbox"/> UNSATISFACTORY |
| 2. <input type="checkbox"/> EXCELLENT | 5. <input checked="" type="checkbox"/> AVERAGE | |
| 3. <input type="checkbox"/> VERY GOOD | 6. <input type="checkbox"/> MINIMUM ACCEPTABLE | |

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

29 January 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS

INSPECTOR

SIGNATURE OF APPROVER

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110048-8

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

On January 20, 1967, []

[] Eyepiece information on the AP-3 was obtained and it appears that the [] Advanced Anamorphic Eyepieces can be adapted to this instrument without major redesign.

On January 25, 1967 the project monitor telephoned [] of [] has just returned from [] and he informed us our new coordinatorgraph is ready for pickup. Logistics provided the necessary information for shipping this piece of equipment. It should be in [] and installed within two weeks.

[] has supplied copies of the computer manual (Vol. 2) and xerox copies of the portion of Vol. 3 requested by our programmers. Final printed copies of Vol. 3 will be in house inside of a week.

OL/PD/Contract Administration forwarded a letter from [] requesting partial payment. Since the anamorphic eyepieces are the only remaining problem and they are an accessory to the AP-3 system, the project monitor recommends that [] now and that the additional [] be paid upon delivery of the anamorphs.

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110048-8

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET