

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2004/07/29 : CIA-RDP78B04770A000200010032-5  
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

13 December 1966

INSPECTION REPORT NO. (If final, so state)

7

ESTIMATED COMPLETION DATE

1 February 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Phase I Design Study and Demonstration/  
Automatic Multiple Image Integration Study

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED  
FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE REC-  
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON  
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-  
DITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - Phase I - 100%

PER CENT OF FUNDS EXPENDED - N.A. II - 0%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR  
DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO  
(If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☒ YES☐ NO☒ COST ☐ AWARD  
FEE ☐ PERFORMANCE ☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLEIF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE  
REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE  
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN  
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

22 November 1966

SIGNATURE OF INSPECTOR

DIVISION

INSF

FORM  
8-66 1897USE  
PREVIOUS  
EDITION☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

Declass Review by NGA.

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/07/29 : CIA-RDP78B04770A000200010032-5  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

[REDACTED]

X1 The [REDACTED] representative informed us that they find that the resolution of film such as 340L cannot be improved through multiple image correlation employing electronic means. [REDACTED] feels that there is no need to proceed with Phase II if we are only concerned with high quality film. There is still better than [REDACTED] left in this contract. 25X

X1 [REDACTED] was directed to have [REDACTED] prepare a final report on this study based on their findings in Phase I. and to report the amount of money that is still left in the contract. 25X