

☐ SECRET Approved For Release 2005/06/22 : CIA-RDP78B04770A000200010035-2 ☒ UNCLASSIFIED

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 29 April 1966	25X1		
		INSPECTION REPORT NO. (If final, so state) 4			
		ESTIMATED COMPLETION DATE Phase I Completed Phase II - 28 October 1966			
NAME OF CONTRACTOR <div></div>					
TYPE OF COMMODITY OR SERVICE Feasibility Study for Multiple Image Integration Printer					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 25% of total (Phase I - 100%)					
PER CENT OF FUNDS EXPENDED - 25%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF YES, CHECK TYPE <input checked="" type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 26 April 1966					
SIGNATURE OF INSPECTOR			DIVISION		
INSPECTOR'S EX					
Approved For Release 2005/06/22 : CIA-RDP78B04770A000200010035-2					

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/06/22 : CIA-RDP78B04770A000200010035-2

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

X1 A supplement to the Phase I report was hand delivered by [] 25X1
on 22 April 1966. [] also met with the Project
Monitor at NPIC on 26 April 1966.

The report and the meeting produced satisfactory answers to a
request for additional information that had been levied upon [] 25X1
11 February 1966.

As indicated in inspection report 3, [] covering 25X1
the feasibility study (Phase I) left many questions unanswered.

X1 Backup material was furnished which indicated that the state of the
art has advanced since the [] investigated a somewhat similar
approach under contract [] are now producing 25X1
improved image dissectors and the Image Dissector-Follow Spot technique
that [] proposes has been documented in the Journal of the SMPTE,
September 1965.

X1 The supplemental report will be studied and a course of action will
be recommended based on the report.

☐ UNCLASSIFIED

Approved For Release 2005/06/22 : CIA-RDP78B04770A000200010035-2

☒ CONFIDENTIAL

☐ SECRET