

☐ SECRET Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030012-5 ☒ CONFIDENTIAL ☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

1

25X

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

14 December 1965

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

31 January 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Production Units of ☐ Anamorphic Zoom Eyepieces

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

40%

PER CENT OF FUNDS EXPENDED -

F.P.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

Declassification Review by NGA/DoD

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

10 December 1965

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECTOR'S

SIGNATURE OF APPROVER

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030012-5

NARRATIVE REPORT

☒ INTERIM☐ FINAL

A partly assembled unit was available for inspection during a visit to the contractor on 10 December. Several minor modifications were suggested before final assembly and delivery.

Contractor stated that engraving and painting this unit would take 3-4 weeks which would delay evaluation and, subsequently, final assembly, engraving and painting of remaining units. It was pointed out to the contractor that contract delivery dates had already slipped considerably and, after some discussion, it was agreed that, in an effort to reduce further delay to a minimum, the first unit should be made available for evaluation on 17 December 1965. It will be black anodized and have graduations and other markings temporarily fixed. After evaluation it will be returned to the contractor for painting and engraving.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030012-5

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET