

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: ENGINEERING SECTION/CB/PD/OL		<div></div>	1		
		DATE 3 August 1965			
		INSPECTION REPORT NO. (If final, so state) 1			
		ESTIMATED COMPLETION DATE 31 December 1965			
NAME OF CONTRACTOR <div></div>					
TYPE OF COMMODITY OR SERVICE Production Units of <div></div> Anamorphic Eyepieces					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 56					
PER CENT OF FUNDS EXPENDED - Fixed Price					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.) Zero % + 60% base					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE Declassification Review by NGA/DoD <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 2 August 1965					
SIGNATURE OF INSPECTOR <div></div>			DIVISION P & D S		
INSPECTOR <div></div>			SIGNATURE <div></div>		

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030016-1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030016-1

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

X1

An inspection visit was made 30 July 1965 to acquaint the new monitor, [] with the contract. [] has begun the redesign of interpupillary distance adjustment. It will consist of a double rack and pinion arrangement. [] will also redesign the supporting mount, making it much simpler to attach to the scope.

25X
25X

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030016-1