

948205

23 August 1966

U. S. Government  
Washington, D. C.

Attention: [redacted]

Subject: Task Order No. 03(100,762)65 R  
Basic Agreement [redacted]

Gentlemen:

In accordance with our 22 August telecon, [redacted]  
[redacted] requests an extension  
on the Delivery Schedule for the Final Technical Report to  
23 September, 1966.

The report is written but the normal vacation schedule will  
delay publication until mid-September.

Your consideration to this request and acknowledgement thereto  
will be appreciated.

Very truly yours,

Original Signed by

[redacted]  
Contract Representative

awp

cc Technical Representative ✓

Declass Review by NGA.