

☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010017-0

9938-5

☒ CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

2

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

2 March 1966

INSPECTION REPORT NO. (If final, so state)

6 (FINAL)

ESTIMATED COMPLETION DATE

23 January 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Advanced Stereo-Rhomboid Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☒ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|--------------------------------------|-------------------------------------|-------------------------------------|---------------------------|-------------------------------------|-------------------------------------|
| PROTOTYPES | <input checked="" type="checkbox"/> | | MANUALS | <input checked="" type="checkbox"/> | |
| DRAWINGS AND SPECIFICATIONS | <input checked="" type="checkbox"/> | | FINAL REPORT | | <input checked="" type="checkbox"/> |
| PRODUCTION AND/OR OTHER END ITEMS | | <input checked="" type="checkbox"/> | SPECIAL TOOLING | | <input checked="" type="checkbox"/> |
| | | | OTHER GOVERNMENT PROPERTY | <input checked="" type="checkbox"/> | |

DATE OF LAST CONTACT WITH CONTRACTOR

24 January 1966

Declassification Review by NGA/DoD

SIGNATURE OF INSPECTOR

DIVISION

P 3 D 3

INSPECTOR

SIGNATURE OF APPROVER

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010017-0

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010017-0

NARRATIVE REPORT

☐ INTERIM

☒ FINAL

X1 The Advanced Stereo Rhomboid Prototype was accepted 28 January 1966. The G.F.E. [redacted] Zoom 70 microstereoscope has been returned and all deliverable items under the contract have been received.

The contractor's performance would have been higher than indicated if the prototype had been finished nearer to the estimated completion date (22 September 1965), but because there was a 4 month delay of a 3 month contract, the overall performance must be only above average. Technically, the performance was excellent.

[redacted]
Development Branch, F&DS

25

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010017-0