

☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010019-8 UNCLASSIFIED

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

2

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

19 November 1965

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

30 December 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Advanced Stereo-Rhomboid Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 25%

PER CENT OF FUNDS EXPENDED - Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☒ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

8 November 1965

Declassification Review by NGA/DoD

SIGNATURE OF INSPECTOR

DIVISION

P & D C

INSPECTOR'S

SIGNATURE OF APPROVER

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010019-8

FORM

10-65 1897

USE  
PREVIOUS  
EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010019-8

NARRATIVE REPORT


☒ INTERIM

☐ FINAL

Monthly progress report : for September 1965 was received during this period.

Inspection visit of 8 November 1965.

ATTENDEES:



During this visit, the technical monitor expressed his disappointment in the level of effort that has been devoted to this contract, which was to be a three months effort; however, delivery cannot be anticipated before 22 December 1965, three months late! [redacted] has no valid excuse to offer; however, [redacted] manager of this branch of [redacted] assured the monitor that this project will get top priority in the plant and delivery will not be further delayed.

Technical progress has been slight during this period. The final mechanical design is still not completed and fabrication cannot begin until it is. More of the technical monitor's time will be devoted to this project to insure continued progress.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010019-8

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET