

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.		
TO:  ENGINEERING SECTION/CB/PD/OL			DATE 4 August 1965		25		
			INSPECTION REPORT NO. (If final, so state) 1				
			ESTIMATED COMPLETION DATE 30 September 1965				
			NAME OF CONTRACTOR				
TYPE OF							
Advanced Stereo-Ribonhold Prototype							
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.				
PER CENT OF WORK COMPLETED - 5%							
PER CENT OF FUNDS EXPENDED - Fixed Price							
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)							
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)							
INCENTIVES							
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.				
OVERALL PERFORMANCE OF CONTRACTOR							
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY							
2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE							
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.							
RECOMMENDED ACTION							
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE							
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)							
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:							
ITEM		REC'D	DOES NOT APPLY	ITEM		REC'D	DOES NOT APPLY
PROTOTYPES				MANUALS			
DRAWINGS AND SPECIFICATIONS				FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING			
				OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR 2 August 1965				Declassification Review by NGA/DoD			
SIGNATURE OF INSPECTOR				DIVISION P & D S			
INSPEC				SIGNATURE OF APPROVER			

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010022-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010022-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

X1 A [ ] Zoom 70 Model 648AA with dovetail modified rhomboid assembly was loaned to [ ] 18 May 1965. 25

During an inspection visit of 30 July 1965, [ ] explained that the original design could cause difficulties in light transmission because of the beam splitter in the optical path. They felt that with this design the light efficiency would be less than the proposed 20%, therefore they will investigate using a direct optical path. A revised optical layout will be submitted within two weeks; however this will not change the scope of the work. The maximum rhomboid separation has been increased to 9.5 inches at the request of [ ] 25

X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400010022-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET