

☐ SECRET

☒ CONFIDENTIAL

998175

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020004-1
CONTRACT INSPECTION REPORT

Task NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

24 August 1965

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

30 August 1965

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE

Fixed Focus Copy Camera

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☒

NO

PER CENT OF WORK COMPLETED -

90%

PER CENT OF FUNDS EXPENDED -

Fixed Price

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

12 August 1965

SIGNATURE OF INSPECTOR

DIVISION

INSPEC

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020004-1

Approved For Release 2004/11/30 : CIA-RDP78B04776A000600020004-1

☐ FINAL

Inspection of 12 August 1965

On this date [] was visited and the prototype was ready for delivery. The lens of the camera had been reversed and refocused. This gave a flat field with very little loss in resolution at the edges. The system resolution is now limited to the polaroid film and not by the lens as before.

[] has modified the electronics of the automatic exposure control to enable the camera to be used with film having a wide density range. They have added an aperture wheel in the optical path of this control, which can now be indexed for the specific film being used.

The lens has been modified to operate at three f-stops; one, "N" (Normal) which is f-5,6 and one stop on each side of this which will allow the operator to lighten or darken a "Normal" exposure.

All non-pertinent levers have been eliminated, however a brace between the lens assembly and the object plane plate has been added to eliminate any vibration of the lens during exposure.

This inspection report with attached receipt will serve as notification of delivery of the camera, but this contract can not be terminated until the instruction manual and classification slides have been delivered.