

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020007-8

CONTRACT NO. 998175

TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

14 June 1965

TYP

Declass Review by NGA.

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED -

60%

Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF INSPECTOR

DIVISION

SIGNATURE OF APPROVER

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020007-8

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020007-8
NARRATIVE REPORT

☐ INTERIM

☐ FINAL

Inspection of 25 May 1965

On this date the monitor visited [redacted] to inspect the fixed focus copy camera. A mock up of the instrument was ready for inspection and the physical configuration was exactly that of the sketch that [redacted] had previously submitted. The mock up was a bit unstable and [redacted] assured me that the actual camera would be sufficiently rigid. The present design utilizes the strength of the Polaroid back as the main structural member and it is felt that it would be impossible to make the back removable at this point within the scope of the present contract [redacted] original proposal did not specify a removable back). [redacted] felt that this feature could be added without any development costs in any future orders (This would incorporate the Graflex back).

The only feature of the camera that was not ready for inspection was the automatic exposure control. The standard Polaroid product can not be used because this application does not allow the camera lens and the lens of the Polaroid exposure control to view the same field. [redacted] claims that there will be no problem in developing the control; however, it was not ready for inspection at this time.

The camera will be supplied with a conversion chart that will tell the operator the correct speed setting for the lens for different types of film. This will be the only manual setting on the camera.

The classification slides will be made from plastic instead of the originally proposed glass. They will provide an open aperture for that section of the film that is being recorded.

[redacted] requested an extension of the delivery date to 14 June. This delay was resulted from the delayed inspection visit and it is recommended that the requested extension be given.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020007-8

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

CONFIDENTIAL

25X1

August 18, 1965

25X1

25X1

25X1

Gentlemen:

[redacted] of your technical staff took delivery of the camera fabricated under the subject contract on 12 August, 1965. At that time the instruction sheets and the plastic inserts were not available. They are accordingly shipped herewith. Will you please see to it that [redacted] receives them? Please note that although classification markings appear on the plastic inserts, they are not in themselves classified, but partake of the nature of rubber stamps used to mark classification.

Our invoice will be sent under separate cover. Please call upon us if you desire any further information.

Attachments:

1. Instruction manuals for 3X copy camera - 2 copies
2. Plastic classification plates (3).
 1. 510A-2541-1
 2. 510A-2541-2
 3. 510A-2541-3
3. Plastic Cover for the instrument

25X1

[redacted]
Corporate Security Officer**CONFIDENTIAL**

EXCLUDED FROM AUTOMATIC DEGRADING
DOD DIR 5200.10 DOES NOT APPLY

5295


998175

29 June 1965

25X1

Received from this date 1-Fixed Focus Copy Camera.


25X1




ON
OFF

25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020007-8




Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020007-8




25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020007-8



Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020007-8

KE
998175



25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020007-8