

SECRET

25X1

[]
FY-69 Quarterly Report No. 2

PAR 247

30 Nov 68

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two [] Precision Enlargers, PAR 243A.

DISCUSSION

2. All parts were received during September and October to complete the kits.

3. The kits have been packed and were shipped to the customer on 25 November 1968.

PLANNED ACTIVITY

4. None. The task is now complete. No final report is required, therefore, this PAR is considered closed.

Declass Review by NGA.

-6-

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION