

SECRET

25X1

[REDACTED]
Monthly Report

PAR 247

31 Oct 68

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two [REDACTED] Precision Enlargers, PAR 243A.

25X1

DISCUSSION

2. The red filters were received and the fluid injection pumps were retrofitted to substitute stainless steel for teflon material.

3. The kit is now being packed, and final crating for shipment to the customer is scheduled to begin by 25 November 1968

PLANNED ACTIVITY

4. Crate and ship kit to customer prior to 15 December 1968 (task completion date).

Declass Review by NGA.

-1-

SECRET

GROUP 1

EXCLUDED FROM AUTOMATIC DOWNGRADING