

SECRET



Monthly Report


25X1

PAR 247

30 Sept 1968

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two  Precision Enlargers, PAR 243A.

25X1

DISCUSSION

2. All parts are on hand except for the red filters which are due to be completed by mid-October.

3. The material for the fluid injection pump has been changed from teflon to stainless steel. The pumps for this kit will be retrofitted to include this change.

PLANNED ACTIVITY

4. Complete filters and retrofit of fluid pumps.
5. Deliver kit to customer.

Declass Review by NGA.

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION