

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two [REDACTED] Precision Enlargers, PAR 243A. 25

DISCUSSION

2. During August, all of the photomultiplier tubes were received from the vendor. The platen assemblies were fabricated and inspection was completed. The only parts still not complete are the filters; these are in final inspection and should be available for the kit by mid-October.

3. All other parts are on hand and ready to be assembled into the kit.

PLANNED ACTIVITY

4. Complete filters and assemble kit.
5. Deliver complete kit to the customer in October 1968.

Declass Review by NGA.

SECRET