

SECRET

[REDACTED]
Monthly Report

25X1

PAR 247

30 Apr 68

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two [REDACTED] Precision Enlargers, PAR 243A.

25X1

DISCUSSION

2. All purchase items have been received by the contractor.
3. All make parts, with the following exceptions, have been fabricated:
 - a. Platen assemblies for lenses
 - b. Platen assemblies for lamphouse
 - c. Photometer prisms
 - d. Color filters

Completion of these items is expected during May 1968.

PLANNED ACTIVITY

4. Complete fabrication of parts for the Base Spare Parts Kit.

Declass Review by NGA.

SECRET

GROUP 1

EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION