

SECRET

25X1

Monthly Report

PAR 247

31 Mar 68

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two Precision Enlargers, PAR 243A.

25X1

DISCUSSION

2. All purchase items have been ordered, and about 90 percent have now been received by the contractor.

3. All make parts have been released for fabrication, and about 95 percent of these parts have been completed.

PLANNED ACTIVITY

4. Continue fabrication of parts for the Base Spare Parts Kit.

Declass Review by NGA.

SECRET