

SECRET

PAR 247

25X1

[]
FY-68 Quarterly Report No. 3

PAR 247

29 Feb 68

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two [] Precision Enlargers* (PAR 243A).

25X1

DISCUSSION

2. All drawings for the Base Spare Parts Kit have been released.
3. All purchase items were ordered previously and about 60 percent have now been received by the contractor.
4. All make parts were released previously for fabrication, and about 50 percent of these parts have been completed.

PLANNED ACTIVITY

5. Continue fabrication of parts for the Base Spare Parts Kit.

Declass Review by NGA.

* Formerly called Briefing Print Enlargers.

SECRET