

SECRET

PAR 247

25X1

Monthly Report

PAR 247

31 Jan 68

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two Briefing Print Enlargers, PAR 243A.

DISCUSSION

2. All purchase items have been ordered and are now being delivered to the contractor.

3. All make parts are now in fabrication.

PLANNED ACTIVITY

4. Continue fabrication of parts for the Base Spare Parts Kit.

Declass Review by NGA.

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION