

SECRET

PAR 247

25X1

Monthly Report

PAR 247

30 Sept 67

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two Briefing Print Enlargers, PAR 243A.

DISCUSSION

2. The estimate for fabricating one base spare parts kit under this PAR was based on the fact that at the same time, seven spare parts kits for another, separate contract would be fabricated. Because authorization to proceed under the separate contract has not yet been received, effort to provide one spare parts kit on this PAR has not been initiated.

PLANNED ACTIVITY

3. Upon receipt of authorization to proceed with the seven BPE Spare Parts Kits under the separate contract, release drawings for fabrication and/or purchase of parts for this PAR.

Declass Review by NGA.

SECRET