

This Document Contains

Two Pages

Copy 2 of
16 Copies.

PAR 247

Base Spare Parts Kit

7 August 1967

Declass Review by NGA.

PROJECT AUTHORIZATION REQUEST

PAR 247

7 Aug 67

SUBJECT: Base Spare Parts Kit

TASK PROBLEM

1. Provide one base spare parts kit for two Briefing Print Enlargers (PAR 243A).

PROPOSAL

2. The contractor will supply one base spare parts kit for two Briefing Print Enlargers (BPE). The parts will be those itemized in drawing number 1-023-A-544, Depot Spare Parts Kit, Briefing Print Enlarger, for the quantity required for 2 BPEs. The parts will be delivered to the customer's facility.

3. No Final Report will be submitted. Monthly and Quarterly Reports will report only on the current status of parts and the percent completed.

SCHEDULE

4. All parts will be delivered to the customer within nine months after start of work. Any changes in this tentative schedule will be reported to the customer in the Monthly or Quarterly Reports.

BEST COPY
Available

ILLEGIB

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600080016-2

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600080016-2