

**SECRET**

5X1

Monthly Report

PAR 248

31 Oct 68

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 245) to increase the magnification range of a [ ] Precision Enlarger (PAR 243A) at the customer's facility.

DISCUSSION

2. Calibration and testing were completed, and the set is now being packed. Crating for final shipment is scheduled to be completed by 15 November 1968.

PLANNED ACTIVITY

3. Pending receipt of shipping instructions, ship the lens set on 15 November 1968.

Declass Review by NGA.

**SECRET**

GROUP 1  
EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION