

**SECRET**

[REDACTED]  
FY-68 Quarterly Report No. 4

PAR 248

31 May 68

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 245) to increase the magnification range of a [REDACTED] Precision Enlarger (PAR 243A) at the customer's facility.

DISCUSSION

2. All purchase parts have been received by the contractor except the carrying handles for the focus barrel assemblies. These handles are scheduled to be received by 10 June 1968.

3. All make parts have been completed except one platen assembly that requires re-cementing. Completion of this item is scheduled for 15 June 1968.

4. The objective lens assemblies were completed, and final alignment and lens bench testing are in progress. The assemblies are due to be received from manufacturing by 21 June 1968.

PLANNED ACTIVITY

5. Complete fabrication and assembly operations.

6. Perform final photographic tests in preparation for delivery of the lenses and condenser assemblies.

**Declass Review by NGA.**

**SECRET**

EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION