

SECRET

25X1

[REDACTED]
Monthly Report

PAR 248

31 Mar 68

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 245) to increase the magnification range of a [REDACTED] Precision Enlarger (PAR 243A) at the customer's facility.

DISCUSSION

2. All purchase parts have been ordered and about 90 percent of these have been received by the contractor.

3. All make parts have been released for fabrication.

a. The optical glass assemblies are scheduled to be completed by 15 May 1968.

b. The mechanical focus barrel and condenser mount hardware is scheduled for completion by 1 June 1968.

c. Optical and photographic testing is scheduled to begin on 15 June 1968 after final assembly and adjustment of optical and mechanical hardware.

PLANNED ACTIVITY

4. Continue parts fabrication in preparation for assembly of components for the BPE High-Magnification Lens Set.

Declass Review by NGA.

SECRET