FY-68 Quarterly Report No. 2

30 Nov 67

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 245) to increase the magnification range of a briefing print enlarger (PAR 243A) at the customer's facility.

DISCUSSION

2. Activity on this project was not started until November because the estimate for fabrication of the lens set under this PAR was based on the fact that at the same time, a second lens set for another contract would be fabricated. The authorization to proceed under the separate contract was received in customer message 3324 on 6 November 1967. Drawings are now being released for fabrication and/or purchase of parts.

PLANNED ACTIVITY

3. Complete the release of all drawings for purchase and/or fabrication of parts for this project.

Declass Review by NGA.

