


Fost Office Box 6788 Fort Davis Station Washington, D. C. 20020

26 February 1968

	KEGISTERED	
25X1		



Gentlemen:

Based upon your letter of 8 February 1968, the completion date of the subject contractual document is hereby extended to 1 March 1968.

It is understood this extension is necessitated due to late delivery of prisms by a sub-contractor.

The above extension shall not affect the total estimated cost of the subject contractual document.

Very truly yours,

Contracting Officer

BY

Muly Authorized Representative

Declass Review by NGA.

CONFIDENTIAL

HOTTEE

This material contains information affecting the national defense of the United States within the meaning of the explenage laws, Title 12, USS, Caro. TOS and TS4, the transmission Approximal Frontibelies 2004/014/3004/01/4/2007/01/4/200

