

☐ SECRET

☒ CONFIDENTIAL 02097

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010034-8
CONTRACT INSPECTION REPORT

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

11 September 1967

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

1 December 1967

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Advanced Anamorphic Eyepieces for High Power Stereoviewer

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 75%

PER CENT OF FUNDS EXPENDED - 69% (18 Aug 1967)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

☒ COST

☐ AWARD FEE

☒ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☒ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

6 September 1967

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010034-8

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. Approval was given to the Contractor by the Contracting Officer to proceed into Phase II of this contract on 17 July 1967.
2. The Progress Report for the period 28 June-31 July 1967 has been received.
3. On 6 September 1967 an inspection visit was made:

a.

[Redacted]

b. The following technical items were discussed:

(1) Manufacturing of the various components for the instrument has begun. [] anticipates that the completed instrument should be ready for delivery by the end of October 1967. No technical difficulties are presently anticipated.

(2) There will be no modification required to the [] eyepieces for their utilization with the anamorphic system.

(3) [] agreed to use [] eyepieces and objectives that are already in their possession for final testing of the system.

(4) [] agreed to provide a carrying case and lens caps for the eyepieces.

c. [] has committed [] has obligated [] and they presently estimate that an additional [] will be required to complete. Therefore, the projected cost to complete is []

[] has been previously authorized.

[] claims that their engineering overhead has increased from 90 to 100% and the manufacturing overhead from 205 to 220%. They were instructed to request approval of the additional funds from the contracting officer before they are committed.

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010034-8