

25X1

PROD. REP  
#02097  
JED

**CONFIDENTIAL**

TRANSMITTAL OF CONTRACT REPORT

DATE: December 12, 1967

25X1

TO:   
Post Office Box 678E  
Port Davis Station  
Washington, D. C. 20020

Declass Review by NGA.

25X1  
25X1

Attention:   
Contract No.   
Report No. and Type: Fifth Monthly Progress Report  
Covering Period: 1 November to 30 November 1967

Transmitted herewith are the required copies of the report described above. Distribution is as indicated below. Should further information be desired, please contact the undersigned.

Very truly yours,

25X1

25X1

inc.

Photogrammetric and Military Systems

DISTRIBUTION

25X1

ADDRESS	Report	Trans. Form
<span style="border: 1px solid black; display: inline-block; width: 150px; height: 25px;"></span> No D. ✓	2 3	2 1

Group 1

Excluded from automatic  
downgrading and  
declassification

FORM #2897

DEC 15 10 36 AM '67

**CONFIDENTIAL**

FIFTH MONTHLY PROGRESS REPORT

for

Anamorphic System for High Power Stereoviewer, Phase II

Prepared by

[Redacted]

December 1, 1967

25X1

RECEIVED  
DEC 15 10 36 AM '67  
DEVELOPMENT STAFF  
TDS

This fifth monthly progress report for the Anamorphic Attachment for High Power Stereoviewer, Phase II, covers the period 1 November 1967 to 30 November 1967.

The delivery date of the Anamorphic Prisms has slipped regularly throughout the month. The latest date from Boxtun Beel is December 1, 1967, however based on past performance it is difficult to assign a level of confidence to this new date. It must be remembered though that the fabrication of these prisms is quite difficult, requiring considerable hand working for this small lot.

The Instruction Manual was written during the reporting period.

The Anamorphic Attachment will be delivered approximately three weeks after receipt of the prisms.

The minutes of a meeting held at  on November 28, 1967 are attached.

25X1

November 30, 1967

MINUTES OF MEETING

Held November 28, 1967

25X1 PRESENT:

[Redacted]

Customer's

Technical Representative

SUBJECT: Anamorphic Attachment for High Power Stereoviewer.

The two anamorphic attachments were examined by the technical representative. Particular attention was centered on the prism mechanism.

A draft copy of the Instruction Manual was given to the technical representative for his review and comments. He was also given a copy of the revised Acceptance Test Procedure.

25X1 The delivery date will be three weeks after the receipt of the prisms from [Redacted] They have experienced difficulty with the prism manufacture and thus have slipped their delivery to [Redacted]

25X1

WW:rcs

cc: Those Present

25X1 [Redacted]

[Redacted]

25X1

25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010042-9

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010042-9