

PSD
30 OCT 67
NO FWC.
WFO
02027

CONFIDENTIAL

TRANSMITTAL OF CONTRACT REPORT

DATE: September 27, 1967

TO:

Post Office Box 6788
Fort Davis Station
Washington, D. C. 20020

Declass Review by NGA.

Attention:

Contract No.

Report No. and Type: Second Monthly Progress Report

Covering Period: 1 August 1967 to 31 August 1967

Transmitted herewith are the required copies of the report described above. Distribution is as indicated below. Should further information be desired, please contact the undersigned.

Contract Administrator
Photogrammetric Contracts Section

DISTRIBUTION

ADDRESS	Report	Trans. Form
Ed D. ✓	2	2
	3	1

Group 1
Excluded from automatic
downgrading and
declassification
FORM #28

CONFIDENTIAL

Second Monthly Progress Report

for

Anamorphic System for High Power Stereoviewer, Phase II

Prepared by

[Redacted]

September 14, 1967

25X1

This second monthly progress report for the Anamorphic Attachment for the High Power Stereoviewer, Phase II, covers the period 1 August 1967 to 31 August 1967.

Mechanical detailing and checking have been completed during the reporting period. The mechanical drawings have been released for manufacture with the manufacture of the prism brackets started. The optical components are on schedule as are the mechanical parts thus the contract is progressing according to schedule.

Plans for the next reporting period include continuation of the manufacture of mechanical parts.

25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010047-4

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010047-4

TRANSMITTAL SLIP		
TO:		
ROOM NO.	BUILDING	
REMARKS:		
<p>SUPPAC 00716 27 OCT</p> <p>ON PRISONS 2 WKS</p> <p>13 NOV 1967</p> <p>PRAC DELIVERED NOW</p> <p>SCHEDULED FOR</p> <p style="text-align: right;">QND</p>		
FROM:		
ROOM NO.	BUILDING	EXTENSION

FORM NO. 241
1 FEB 55

REPLACES FORM 36-8
WHICH MAY BE USED.

GPO : 1957-O-439445

(47)