

SECRET

25X1

PAR 222

30 Nov 64

SUBJECT: Stereo Registration System

TASK/PROBLEM

1. Investigate possible means for automatically maintaining proper registration for stereo viewing on rear projection and direct roll film viewers.

DISCUSSION

2. The final report has been partially completed.

PLANNED ACTIVITIES

3. Contractor has submitted an estimate of cost to complete, including final report. Final report will be published 90 days after approval.

Declass Review by NGA.

-54-

SECRET