

SECRET

MONTHLY REPORT

25X1

PAR 238

30 Jul 65

SUBJECT: Equipment Installation

TASK/PROBLEM

1. Install and check out the following equipment at the customer's facility:

- a. Roller Transport Reversal Processor (12-Inch), (RT-12R).
- b. Roller Transport Processor (24-Inch), (RT-24).

DISCUSSION

2. There was no activity during the month of July 65.

PLANNED ACTIVITY

3. The RT-24 processor will be shipped during August at the customer's convenience.

4. The RT-12R will be shipped as scheduled on 5 August 65 with installation to start at the customer's facility on 9 August 65.

Declass Review by
NGA.

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

Page 13 of 15