

SECRET

MONTHLY REPORT

25X1

PAR 238

30 June 65

SUBJECT: Equipment Installation

TASK/PROBLEM

1. Install and check out the following equipment at the customer's facility:

- a. Roller Transport Reversal Processor (12-Inch), (RT-12R).
- b. Roller Transport Processor (24-Inch), (RT-24).

DISCUSSION

2. There was no activity planned during the month of June 65.

PLANNED ACTIVITY

3. Ship and begin equipment installation as follows:

	Customer's Facility	
	<u>Arrive at</u>	<u>Start Installation</u>
a. RT-24	15 July 65	19 July 65
b. RT-12R	5 Aug 65	9 Aug 65.

Declass Review by NGA.

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION