ase 2004/11/30 : CIA-RDP78B047 9900040005-\$19856-5 SECRET Declass Review by NGA. (When Filled In) REPLY REQUESTED SPEED LETTER NPIC/PaDS TO: FROM: ATTN: 25) Attached, find Contractor's request to amend this ILL**Ē**GÍB # d REPLY 16 May 1966 The Technical Representative of the Contracting Officer does not concur in full with the proposal as stated in "Exhibit C" of the enclosed document. Specific issue is taken with the following items: (1) The increase in the number of man-hours assigned to the Image Analysis Center Manager from 24 to 403. No such change in this level of effort is justified, and it is not approved. (2) The allocation of an additional Senior Photographic Engineer 25X to the task. This is an attempt to load the contract with high priced talent, and is not approved. work has been satis-25X factory, and his salary rate is lower than that of 25<sup>x</sup> (the individual for whom we originally higher than that of contracted). (3) The decrease from 1451 to 572 in the number of man-hours assigned to the Senior Photo-Optical Engineer No stch change in 25X this level of effort is approved. It is our understanding that under a time and materials contract, we are not responsible for changes in wage rates; as a consequence, it Approved For Release 2004/45/1/30 PROP78B04770A000900040005-5 FORM 1831 SECRET

16 May 1966

Reply to Speed Letter Continued ...

is our further recommendation that no alteration in the originally negotiated Time and Materials rates be approved for the FY-1966 effort under this Contract. All other changes requested by the Contractor in the enclosed document are approved by the Technical Representative.

signature

Approved For tease 2004/11/30 : CIA-RDP78B0471 000900040005-5

## SECRET

SPEED	LETTER	REPLY REQU	9/	16/66 154-654.	
TO : NPIC	A CONTRACTOR OF THE CONTRACTOR	FROM:		3 1- 63 ()	
ATTN:		02/	PD/954	4	
Subject: Contract	A No.				25
A vegues proposal to an		, regardi	ing Cont	ractor's	
proposal to an	nend this co	ntrack i	vas dire	cted to you	
by our speed	Letter No. 95	4-547,	dated 2	5 March 1966	
To date.	no answer.	has been	i receive	d.	
Films	on the Gover	nment's	part to	take time	9
action in this	matter ma	ur slaro	it in an	awkward	
* †·	in the le	of the same	of cost	to incurred	
position concer by the Contra	ctor.	gow. wo			
	•	·			
	•				la.
	•				25
	,		IDATE.		25
	REPLY	-	DATE		25
	REPLY		DATE		
	REPLY		DATE		
	REPLY		DATE		
	REPLY		DATE		25
	REPLY		DATE		
	REPLY		DATE		25
	REPLY		DATE		
	REPLY		DATE		
	REPLY		DATE		
	REPLY		DATE		
	REPLY		DATE		
	REPLY		DATE		

SECRET

FORM 1831