

SECRET

(When Filled In)

Approved For Release 2004/11/30 : CIA-RDP78B04770A000900060004-4
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

3 Nov 64

INSPECTION REPORT NO. (If final, so state)

4th and FINAL

ESTIMATED COMPLETION DATE

30 Oct 64

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Human Visual Image Integration Study I

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ ABOVE AVERAGE5. ☐ BELOW AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



Hold until results from additional, contractor-assumed investigation are submitted.

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING	13 Oct	
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

16 Oct 64

SIGNATURE

DIVISION

P&DS

INSPECTOR'S EXTENSION

S

25X

FORM 1897
6-64

USE PREVIOUS EDITION

Approved For Release 2004/11/30 : CIA-RDP78B04770A000900060004-4
(When Filled In)

NGA Review Complete

SECRET

Excluded from automatic
downgrading and
declassification

(12-35)

The final report for Study I on "Human Visual Integration" was received on 14 October 1964.

General results did not provide substantive evidence either for or negating image integration.

Though not conclusive, the study did serve to provide worthwhile data on related factors: for instance, on individual differences and reliability (among subjects) in recognition performance and on improvement in performance with practice. This information is valuable for further refining experimental design of following studies. Overall results suggest that the projection rates selected for testing were not fast enough. The researchers propose, therefore, to conduct an informal investigation using higher projection rates with the same photographs made for the first study. The contractor has offered to perform this investigation on his own part, for he feels that a full-scale study (Study II) of the limits within which "visual integration" works should be considered only if preliminary results warrant it.

Contractor performance was satisfactory, and the results of the study -- although unexpected -- are acceptable in view of the fundamental kind of research requested and the guidelines we ourselves had introduced.

Should we decide to pursue this research, another contract would be undertaken.